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NOTICE
Huron River Drive Construction

Supervisor Glaab and the Huron Township Board of Trustees are pleased to
announce Phase 1 of the Downtown New Boston Improvement Project is scheduled
to begin Thursday, October 7, 2021, at 7:30 a.m. weather, and equipment
permitting. This rebuild of Huron River Dr. consists of the initial steps on the reverse
side of this notice.

Phase 1 Construction Scope

The Phase 1 limits will be from Waltz Road North to 18757 HRD (Huron Dental)

During construction, “No Parking” will be allowed on HRD. Businesses and
residents will have access to their drives although there may be times when the
drive may be partially blocked for a short period of time. One-way traffic will be
maintained north bound from Waltz Road at most times throughout construction
with minimal two-way closures.

Special attention will be given to ensure traffic will remain open to businesses in
the area at all times during construction which is scheduled to last through
November 2021.

While we apologize for any short term inconvenience this may cause, we hope you
will share our enthusiasm for much needed improvements to our roads in
Downtown New Boston. If you have any questions or concerns during the course
of the project, please contact the on-site Hennessey Engineers representatives,
Adam Kmiecik at (734) 365-3614 or Charles Smith at (734) 365-3553. You can also
send an email to construction@hengineers.com.



This rebuild of Huron River Dr. consists of the following steps:

Beginning on the west side of HRD

Complete milling and removal of the asphalt

Installing the storm sewer

Removing the existing pavement

Grading the road and installing the stone base

Pouring the new concrete on the west half of the roadway with a 5-10 day
curing period prior to opening to traffic.
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The same procedure will be followed on the east side of HRD upon completion of
the west side.

We will be providing further updates as the construction progresses.
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